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ABSTRACT
Objective To present a costing study integrated within 
the DeWorm3 multi- country field trial of community- wide 
mass drug administration (cMDA) for elimination of soil- 
transmitted helminths.
Design Tailored data collection instruments covering 
resource use, expenditure and operational details were 
developed for each site. These were populated alongside 
field activities by on- site staff. Data quality control and 
validation processes were established. Programmed 
routines were used to clean, standardise and analyse data 
to derive costs of cMDA and supportive activities.
Setting Field site and collaborating research institutions.
Primary and secondary outcome measures A 
strategy for costing interventions in parallel with field 
activities was discussed. Interim estimates of cMDA 
costs obtained with the strategy were presented for one 
of the trial sites.
Results The study demonstrated that it was both feasible 
and advantageous to collect data alongside field activities. 
Practical decisions on implementing the strategy and 
the trade- offs involved varied by site; trialists and local 
partners were key to tailoring data collection to the 
technical and operational realities in the field. The strategy 
capitalised on the established processes for routine 
financial reporting at sites, benefitted from high recall and 
gathered operational insight that facilitated interpretation 
of the estimates derived. The methodology produced 
granular costs that aligned with the literature and allowed 
exploration of relevant scenarios. In the first year of 
the trial, net of drugs, the incremental financial cost of 
extending deworming of school- aged children to the whole 
community in India site averaged US$1.14 (USD, 2018) 
per person per round. A hypothesised at- scale routine 
implementation scenario yielded a much lower estimate of 
US$0.11 per person treated per round.
Conclusions We showed that costing interventions 
alongside field activities offers unique opportunities for 
collecting rich data to inform policy toward optimising 

health interventions and for facilitating transfer of 
economic evidence from the field to the programme.
Trial registration number NCT03014167; Pre- results.

INTRODUCTION
Field trials conducted outside of clinical 
settings generate important evidence for 
making public health decisions and opti-
mising health programmes. They indicate 
what the impact of efficacious interventions 
might be under real- world conditions, within 
representative target populations and with 
implementation processes that aim to 
inform routine programmatic activities.1 
Increasingly, economic outcomes, including 
costs and cost- effectiveness, are evaluated 
within community- based research studies to 
generate evidence regarding sustainability 
and scalability of tested interventions.2–6

Strengths and limitations of this study

 ► Resource use data were collected by on- site trial 
teams alongside field activities.

 ► This ensured high recall, supported collaboration 
between trial teams and grounded costing in oper-
ational insight.

 ► Separating data collection from the analysis, facili-
tated tailoring of tools without undermining consis-
tency of the estimates between sites.

 ► While comprehensive in the scope of resources 
evaluated, the methodology was labour intensive 
to implement and required expertise to derive costs 
from the data collated.
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While methodological guidance on economic evalua-
tion and valuation of costs has been clearly outlined,7–10 
guidance on practical aspects of cost data collection in 
the field is relatively scarce.11 Normative documents, 
including the recently released Reference Case for Global 
Health Costing,10 cover some aspects of cost data collec-
tion including the perspective to take, the level at which 
to conduct costing and offer guidance on cost classifica-
tion categories to adopt for presenting results of the study. 
However, apart from a brief overview of approaches for 
planning a costing exercise and potential data sources, 
these guidelines are limited in their description of strat-
egies for integrating costing studies within field trials. 
A number of technical documents, targeted primarily 
at programme managers, offer guidance on budgeting 
of health interventions9 12–15; these programme- specific 
guidelines emphasise retrospective evaluation of inter-
ventions directed by costing templates or interactive 
tools. Guidelines for cost data collection along clinical 
trials, on the other hand, support ongoing costing activi-
ties.16 17 Although primarily aimed at developed country 
contexts, these documents discuss a number of consider-
ations relevant for field evaluations such as the need to 
isolate trial- driven resource use, the importance of prior-
itising data collection toward resource line items that are 
most likely to change the policy decision (ie, if costing is 
to support cost- effectiveness analyses) and integration of 
costing within the routine trial reporting. Finally, guide-
lines on costing health interventions in low- income and 
middle- income countries address specific challenges that 
arise due to poor data availability and limited economic 
expertise in these countries.18 19 The guidelines further 
highlight the trade- offs between accuracy and data avail-
ability and suggest use of mixed methodologies (ie, gross 
costing along with bottom- up approaches) to tackle these 
limitations.

Integrating costing within a multi- country field trial 
raises basic practical questions not adequately addressed 
by this literature. How to assign roles for cost data collec-
tion and analysis, when to collect the data and for how 
long, what level of detail is appropriate and can be feasibly 
accommodated in the context of a field study, which tools 
to use, how to balance specificity of sites with the need 
for consistent comparison of costs between sites, how best 
to accommodate multiple economic endpoints and so 
on. Choices made by researchers to address these ques-
tions have important implications for the cost estimates 
derived and for their relevance for policy decisions the 
trial ultimately aims to inform. Somewhat surprisingly, 
there has been remarkably little exchange between prac-
titioners on their experience with different strategies for 
costing interventions in the field.19 20

In this paper, we present our strategy for incorporating 
a costing study within the DeWorm3 project ( Clinical-
Trials. gov identifier NCT03014167)—a community- based 
cluster- randomised trial testing the feasibility of inter-
rupting transmission of soil- transmitted helminth (STH) 
infections in India, Benin and Malawi.2 21 This project 

is funded by the Bill & Melinda Gates Foundation 
through a grant awarded to the Natural History Museum 
(NHM). The DeWorm3 interventions consist of bi- an-
nual community- wide mass drug administration (cMDA) 
targeting eligible individuals of all ages compared with 
standard of care deworming of school- age children 
(SAC). The trial is conducted in focal geographic areas 
with a population between 100 000 and 140 000 residing 
in each country site. cMDA is deployed for 3 years (six 
rounds) followed by 2 years of monitoring for recrudes-
cence. The project aims to generate evidence for local 
and global stakeholders on optimal strategies for control 
and elimination of STH, including multi- level factors 
influencing treatment coverage.21

Although the trial and its evaluation, including costing, 
are ongoing, we share our early experience with the meth-
odology to stimulate exchange among practitioners on 
the design and implementation of costing studies in the 
field. We discuss here some of the practical choices made 
and ways in which these decisions were motivated by the 
aims of the project, the infrastructure and the implemen-
tation of the trial interventions in specific sites. We report 
preliminary cost estimates for the India trial site and 
reflect on the challenges encountered in implementing 
our costing strategy, the ways in which we addressed these 
and highlight the lessons learnt for future costing studies 
operating in similar contexts.

METHODS
Interventions
The current global strategy for STH control relies on 
MDA in SAC.22 The frequency and targeting of MDA 
campaigns are determined by the prevalence of infec-
tion in SAC with more frequent treatment where preva-
lence is high.23 The Indian STH programme distributes 
MDA with Albendazole to pre- SAC and SAC children via 
a bi- annual national mass campaign called the National 
Deworming Day (NDD).24 Drugs are administered during 
school days by teachers under the supervision of the local 
medical staff and the Ministry of Health (MoH). cMDA 
programmes for STH control, on the other hand, target 
eligible community members of all ages. In India cMDA 
in DeWorm3 intervention clusters started a week after 
NDD; drugs were administered to all individuals who 
were not treated in schools (ie, adults and out- of- school 
children). Prior to drug distribution, the DeWorm3 staff 
sensitised the community by distributing information, 
education and communication (IEC) materials, designed 
based on the NDD campaign with additional artwork 
depicting the treatment of whole communities, and by 
making public announcements. Community drug distrib-
utors (CDDs) were recruited from community volunteers 
and Accredited Social Health Activist workers. CDDs 
and project field officers supporting drug distribution 
were trained by the DeWorm3 team on consent seeking, 
drug administration and data collection. A medical team 
was trained on adverse event monitoring. During the 
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campaign rounds, CDDs were accompanied by project 
field officers and supervised by project staff. CDDs were 
paid a daily per- diem and received a mobile data package 
for each campaign round. Additionally, health facili-
ties received an annual honorarium payment for health 
centre staff that supported the project on site. MDA 
coverage was assessed in both intervention and control 
clusters by field officers using mobile devices equipped 
with SurveyCTO.25 Data were uploaded to a central data-
base and analysed by the trial data management team. 
Mop- up drug distributions were conducted in all clusters 
in all rounds. A detailed description of operational activ-
ities and resource use supporting cMDA is presented in 
online supplemental tables S1 and 2.

Study purpose, perspective and scope
The purpose of this study was to present our strategy for 
integrating costing into the DeWorm3 field trial.21 To 
inform the broader aims of the project with respect to 
the cost- effectiveness of cMDA, the societal perspective 
was taken in the costing evaluation, and an assessment 
of both financial (most relevant for Neglected Tropical 
Disease (NTD) programmes and short- term planning) 
and economic costs (most relevant for MoH and global 
stakeholders) was undertaken (see online supplemental 
box S1 for key terms). Costs were evaluated around an 

operational intervention model following the micro- 
costing approach.26 This methodology, while effort- 
intensive, grounded the evaluation in the implementation 
process and yielded granular data to inform modelling of 
cMDA modalities and contexts beyond those observed in 
the trial.

Integration of costing within the DeWorm3 project
Integrating a costing study within a clinical trial required 
deciding who will collect the data, when and for how 
long. The DeWorm3 project included local institutions 
with strong epidemiological and clinical field research 
expertise (table 1). Capitalising on the interest of these 
organisations to develop capacity for economic evalua-
tion, in- country teams were designated to lead cost data 
collection using standardised tools and with support 
from off- site health economics research groups. Ensuring 
country ownership was central to DeWorm3 design, as the 
project aims to facilitate transfer of knowledge from the 
field to support STH programmes and policies in coun-
tries hosting the trial.

DeWorm3 is a hybrid trial, which incorporates imple-
mentation and operational questions into a clinical trial 
design.27 Since costs are an implementation outcome, 
economic analyses were considered under the umbrella 
of implementation science (IS) research (figure 1). The 

Table 1 Implementation of DeWorm3 trial at study sites

Location
Grant- holding 
organisation

Implementing 
organisation and 
partners

National standard 
of care STH 
control strategy
(age target)

Community- wide STH 
MDA

Primary costing 
point person(s)

Come 
Commune, 
Benin

Institut de Recherche 
Clinique pour 
Développement

 ► Institut de 
Recherche 
Clinique du 
Benin.

 ► Institut de 
Recherche 
Clinique pour 
Développement.

 ► Ministry of 
Health, Benin.

School- based MDA
(5–14 years old)

Bi- annual community- 
wide MDA in all ages

Accountant,
assistant 
accountant,
IS lead

Tamil Nadu 
State, India

Christian Medical 
College, Vellore

 ► Christian Medical 
College, Vellore.

 ► Ministry of Health 
and Family 
Welfare, India.

School- based 
MDA and National 
Deworming days 
(1–19 years old)

Bi- annual community- 
wide MDA in all ages; 
as a mop- up following 
NDD

Grant manager, 
trial coordinator

Mangochi 
District, Malawi

Blantyre Institute for 
Community Outreach

 ► Blantyre Institute 
for Community 
Outreach.

 ► London School of 
Tropical Medicine 
and Hygiene.

 ► Ministry of Health 
and Education, 
Malawi.

School- based 
MDA and National 
Deworming days 
(1–14 years old)

Bi- annual community- 
wide MDA in all ages

Accountant,
field accountant, 
field manager

IS, implementation science; MDA, mass drug administration; NDD, National Deworming Day; STH, soil- transmitted helminth.
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IS studies collected data on operational processes, health 
systems and policy contexts, and community experience 
with cMDA. Thus, the data collection for the costing study 
could narrowly focus on direct financial and economic 
costs of cMDA to the project.

The costing study covered all field activities (figure 1, 
black and blue panels). This removed the need for cost 
data collection point persons at each site to decide which 
expenditures to record and allowed for a comprehen-
sive assessment of resources that contributed to cMDA 
coverage and, ultimately, intervention effectiveness. More-
over, by tracking resources beyond operational activities 
immediately supporting cMDA, the study collated inputs 
for modelling costs of programmatic components such as 
surveillance and monitoring that are part of routine NTD 
control (ie, population census and prevalence surveys).

Cost data were collected over 2 years (four MDA 
rounds) in order to capture improvements in efficiency 
of the programme as teams gained operational experi-
ence deploying the intervention over multiple rounds.

Integration of costing within the trial sites
The key feature of our study design is the delineation of 
responsibilities for data collection and valuation between 
the collaborators. Costing teams at each site were respon-
sible for identifying resources used to support implemen-
tation of trial activities, extracting information on their 
respective prices and quantities, and recording these 
data using standardised data collection instruments. 
The off- site economics team, on the other hand, was 

responsible for triangulating these data to value resources 
in economic terms.

We conducted several rounds of training and formative 
meetings with site- designated costing point persons and 
other supporting staff. Several instruments, described 
briefly in table 2, were developed to guide cost data collec-
tion. These tools included an Excel- based Costing Tool, 
an Activity Table and an Activity Calendar. The Costing 
Tool detailed by activity quantities, prices and costs of 
the resources used, while the Activity Table described 
implementation of activities costed in the field covering 
additional resources for which no expenditures were 
incurred. Data entry templates from the Costing Tool and 
an example of a filled- out Activity Table for India site are 
shared in (online supplemental file S1 and table S2).

In the Costing Tool, resources were tracked differently 
by stage of implementation, specifically distinguishing 
between planning and other pretrial activities (ie, 
start- up) and activities taking place during the trial itself. 
For the start- up phase, sites reported the number of meet-
ings, time dedicated to planning, sensitisation of country 
stakeholders, and development of training and sensitisa-
tion materials for the trial. In the implementation stage, 
in addition to resource lists and quantities, information 
was collected also on prices, expenditure and other details 
relevant to economic valuation (eg, year of purchase 
for capital items). The implementation modules of the 
Costing Tool further distinguished between resources that 
contributed to multiple trial activities (shared resources) 

Figure 1 Integration of costing study within the DeWorm3 trial research activities. The figure illustrates key surveys (top blue 
panel) and implementation science (IS) studies (bottom green panel) conducted along community- wide MDA in the DeWorm3 
trial. It maps cost- effectiveness (to which costing contributes) within the IS research and highlights the contribution of other 
studies to costing and broader economic research agenda of the project. For further details refer to online supplemental table 
S1. Figure adapted from presentation by Means et al.33 MDA, mass drug administration; IEC, information, education and 
communication materials; STH, soil- transmitted helminths.
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such as trial principal investigator (PI), office building, 
vehicles and so on from resources that contributed to 
a single activity. Shared resources were recorded in the 
Costing Tool at the start of the trial and were reviewed for 
completeness at each round of data collection. Thus, for 
each trial activity, only the incremental expenditures (ie, 
those additional to programme overheads and capital) 
were recorded by sites, thus minimising the effort and 
facilitating allocation of expenditure data.

Institutional differences and differences in technical 
capacity between sites required tailoring of the data 
collection strategy to each partner. Where reporting was 
centralised, one costing point person was designated with 
cost data collection, where different staff were respon-
sible for dispensing funds for specific operational activ-
ities or resources (ie, fuel or bulk purchases of supplies) 
multiple staff assumed responsibility for compiling cost 
data at their respective levels. During piloting visits, the 
economics team, working together with in- country part-
ners, mapped the costing strategy into sites’ routine finan-
cial reporting, tailored to the site the costing instruments 
developed and updated standard operating procedures 
that outlined roles, responsibilities and reporting time-
lines for costing at the site.

As an illustrative example, figure 2 shows the flow of 
funds and financial reporting at DeWorm3 India site. 
The site designated their grants manager to lead cost 
data collection. Guided by the Costing Tool, the grants 
manager extracted information from receipts originating 
from the project’s central offices, the Christian Medical 
College, Vellore which hosted the trial and the field sites. 
Expenditures that were incurred outside of the trial site 
(ie, bulk purchases of commodities and supplies by NHM 
DeWorm3 central team) were sourced and added to the 
Costing Tool in the analysis stage. Integrated within the 
trial operations, the costing study benefitted from site’s 

established financial reporting processes, quality control 
and oversight by partner institutions.

From costing inputs to an estimate of intervention costs
Separating cost data collection from valuation of 
resources meant that the bulk of data cleaning, cate-
gorisation, consistency checks and validation happened 
during data quality and assurance checks at the central 
level. Entries in the Costing Tool were first evaluated for 
completeness and then for consistency by comparing 
expenditures and resource use against activities imple-
mented as detailed in the Activity Table. During data 
quality checks, we standardised descriptions of resource 
line items, cost categories and activities to allow compar-
isons within and between different activities at each 
site. We checked for duplicate entries, ensured that the 
same resources were priced at the same rate, and those 
similar activities yielded comparable costs. Where incon-
sistencies were identified, site teams provided additional 
operational details and clarifications to resolve the issue, 
and brainstormed on whether adjustments to the analysis 
were needed to reflect the implementation.

Once cleaned, we applied standardised programming 
routines, implemented in Stata 16.1,28 to convert these 
data into estimates of cMDA and trial costs. Specifically:
1. Start- up costs: we retrospectively estimated costs of plan-

ning and other pretrial activities for which no expen-
diture data were recorded. In the Costing Tool these 
were described according to the type (ie, sensitisation 
meetings, micro- planning) and intensity of activities 
conducted (ie, the number of meetings). We used in-
formation from other sections of the Costing Tool (ie, 
project staff wages, transportation) to value the respec-
tive resource use via direct allocation. Start- up costs 
were treated as capital items and were annualised over 
the 5- year duration of the trial.

Table 2 DeWorm3 instruments for collecting inputs to economic analysis

Costing instrument Type of cost Content Responsible person
Location of 
responsible person

Activity Table* Financial and 
opportunity

Description of operational activities 
and subactivities, number of project 
staff and other resources used, 
number of days

Grant manager, trial 
coordinator

Field

Activity Calendar Start, end dates and duration of 
operational activities

Field manager, trial 
coordinator

Field

Costing Tool Financial Resource line items, corresponding 
prices, quantities and expenditure 
recorded by subactivity; separate 
modules for start- up and 
implementation

Grant manager, trial 
coordinator

Site

Spend Report Financial Trial expenditures Project financial manager External

Central Expenditure 
Report

Financial List of prices and quantities of items 
procured at the central level

Project financial manager External

*An example of an Activity Table detailing a subset of trial activities implemented related to community- wide mass drug administration is 
enclosed in online supplemental table S2.
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2. Activity costs: costs of trial operational activities were 
obtained by summing costs of the resource line items 
recorded in the Costing Tool and adding on shared 
resources and programme overheads. Resource line 
items were valued according to their respective cost 
category (online supplemental table S3) applying, 
where appropriate, annualisation and adjusting for 
percentage used for the trial to estimate the value of 
these resources for the first cMDA cycle.

3. Shared costs: shared resources that could be allocated 
to specific activities and subactivities such as labora-
tory equipment were allocated accordingly, while the 
rest (primarily research and management staff and 
overheads) were grouped under ‘Programme manage-
ment’ cost category (online supplemental table S4). 
Resources that contributed to multiple activities, such 
as some transportation- related expenses were allocat-
ed based on the number of activity days.

To derive the cost of cMDA, we isolated cMDA- related 
expenditures from all other trial expenditures. For the 
most part, the distinction between intervention and 
research costs was tied to activity or subactivity category 
(ie, expenditures related to training of CDDs supporting 
MDA were categorised as cMDA- related). If, however, an 

activity or a resource category contributed to both cMDA 
and research activities, in some sites, was the case for 
training of field workers, costs were allocated based on 
the ratio of cMDA days to total trial days. For some shared 
resources, costs were allocated multiple times: first to the 
respective activity and then to cMDA or the trial (online 
supplemental table S4). Total cost of cMDA was then 
obtained by summing over subactivities supporting drug 
administration, and adding on cMDA- attributable share 
of planning and programme costs.

Differences in implementation of the costing approach 
between sites required further tailoring of these stan-
dardised valuation and allocation routines. In India, for 
instance, compensation of field staff and some other field 
expenditures (ie, materials and supplies, some fuel and 
transportation costs) were tracked on a monthly, rather 
than weekly or daily, basis. These monthly expenditure 
totals often covered multiple activities each requiring a 
varying number of field staff. To allocate these, we first 
calculated a daily equivalent value for each expendi-
ture type and where possible, staff category. Specifically, 
monthly expenditures were summed over the 12- month 
cycle within which the two rounds of cMDA were delivered 
and divided by the total number of staff, compensated 

Figure 2 Routine financial reporting at India DeWorm3 trial site. The figure illustrates the flow of funds and financial reporting 
at India DeWorm3 trial site. Project’s grants manager—centre green box—is the focal point through which all country funds 
supporting the trial flow. For each project level the diagram shows staff responsible for dispersing funds (left) and gives 
examples of some of the resource line items that are purchased/consumed/recorded at that level (right panels). Bottom row—
field site—additionally highlights itemised tracking of expenditures related to field worker per- diems and fuel (important cost 
driver of mass drug administration activities). PI, principlal investigator.
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each month times 20.5 (the average number of working 
days per month according to India team). We then 
mapped these monthly expenditure categories into trial 
activities based on Activity Table, flagging activities to 
which a specific staff or resource category contributed. 
Finally, activity totals were obtained by multiplying the 
daily equivalent value for each expenditure type by the 
number of staff and the number of days over which the 
respective activity was conducted. To the extent that 
multiple activities, including those research- related, were 
conducted simultaneously by the field staff this strategy 
might have overstated total cMDA- attributable spending.

Costs of cMDA in the DeWorm3 India site
To support a critical assessment of the study design 
presented, we share preliminary costs for the first year 
of cMDA in the DeWorm3 India site. These are interim 
findings that only integrate financial expenditures, final 
cost estimates from DeWorm3 are forthcoming. The 
incremental financial costs of cMDA were summarised 

by key operational activities, including start- up and 
programme overheads. We additionally considered how 
our results from the trial might translate to costs under 
routine programmatic implementation by Indian NDD 
programme.

Patient and public involvement
No patient involved.

RESULTS
Table 3 presents interim results for two rounds of cMDA 
and supportive activities conducted at the India DeWorm3 
site between October 2017 and September 2018. In the 
first year, the cost averaged about US$1.14 per person 
treated per round. While the unit costs were virtually 
identical between the two rounds, there were differences 
in the number of field staff (lower in the second round) 
and the number of implementation days for sensitisation, 
training and drug distribution campaign (higher in the 

Table 3 Interim results from first year of STH cMDA* implementation in India DeWorm3 site: financial costs, USD 2018

Total
(US$)

Average cost 
profile
(%)

Average cost 
per person 
treated per 
round
(US$)

Average 
cost per 
capita 
per round
(US$)

MDA round 1 2 1+2 1+2 1+2 1+2

Total 60 320 54 305 114 626 100.0 1.14 0.84

Total incremental† 4829 6577 11 406 10.0 0.11 0.08

Start- up activities‡ 1094 1055 2149 1.9 0.02 0.02

Programme management 21 300 20 540 41 840 36.5 0.42 0.31

Drug testing and distribution to 
site

304 331 636 0.6 0.01 0.00

CDD recruitment 1066 1028 2095 1.8 0.02 0.02

Community sensitisation 12 924 9343 22 267 19.4 0.22 0.16

  CDD bags and job aids 555 428 983 0.9 0.01 0.01

  Banners, posters 969 969 1937 1.7 0.02 0.01

Training 5003 2840 7843 6.8 0.08 0.06

  Travel allowance for CDDs 240 170 409 0.4 0.00 0.00

  Refreshments for CDDs 10 17 26 0.0 0.00 0.00

cMDA 13 442 14 659 28 101 24.5 0.28 0.21

  CDD incentives 2632 4577 7210 6.3 0.07 0.05

  CDD mobile allowance 120 85 205 0.2 0.00 0.00

Coverage survey 3116 2451 5567 4.9 0.06 0.04

Mop- up 2070 2058 4128 3.6 0.04 0.03

Grey shaded rows are a subset of the higher level activity grouping. Total number of people treated in first round of cMDA (cMDA1) was 51 
320 (site total population 68 442); in second round (cMDA2)—49 488 (site total population 68 460); total treated over the two rounds (cMDA1 
+cMDA2) was 100 808 (total population 136 902). Costs were converted to USD using average annual exchange rate over the study period (1 
INR=US$0.01462).34

*cMDA was implemented as a mop- up following NDD campaign that targeted school- aged children.
†Incremental costs represent a subset of rows highlighted in italics, see text for details.
‡Start- up activities annualised over the duration of the trial (5 years).
CDD, community drug distributor; cMDA, community- wide mass drug administration; STH, soil- transmitted helminth infections.
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second round). Drug administration in the community 
accounted for over a quarter of total intervention cost 
(row ‘cMDA’, table 3). As drugs were donated, cMDA 
costs were primarily driven by personnel: wages of field 
staff and incentives to CDDs accounted of about 70% of 
total costs (online supplemental table S5). The second- 
largest cost component was ‘programme management 
and overheads’ (33% of total cost). This cost category 
covers wages of core trial personnel and expenses related 
to transportation for supportive supervision or other activ-
ities conducted by this management cadre. Programme 
overheads also include data processing and data manage-
ment costs (ie, related to registration of households for 
MDA).

Due to the large contribution of field staff to the overall 
cost of cMDA, the estimates were highly sensitive to deci-
sions on how these resources were quantified and valued. 
The estimates presented in table 3 were obtained by 
applying a fixed monthly base rate to the number of staff 
and activity days to derive total cost. In practice, though, 
there was some variation around the amount paid to 
field staff. At the India site, field workers were borrowed 
from other studies to assist in drug distribution. These 
additional staff were compensated at their regular rate 
which was below the rate paid in the DeWorm3 project. 
Moreover, during the campaign, field staff also worked 
on weekends and through holidays earning overtime. To 
better capture the value of field staff we re- ran the analysis 
applying an adjustment weight to the base wage. The site 
staff- level weight was calculated as a ratio of the respective 
monthly base rate to monthly equivalent rate derived from 
site expenditure data. It varied from 0.9 to 2.5 between 
staff categories: nearly identical to the monthly base rate 
for field officers (weights ranging between 0.9 and 1.01) 
and substantially above the base rate for field managers 
and supervisors indicating overtime. One weight was then 
applied to all subactivities that started in a given month 
thus inflating base wages depending on the total expendi-
ture incurred in a given month. After this rate adjustment 
the average cost per person treated per round increased 
to US$1.20 (online supplemental table S6).

Arguably, from the perspective of the programme the 
primary interest is in the incremental resource needs 
for reaching adults and children not treated under the 
current NDD deworming campaign. Thus, the program-
matic relevance of the totals reported for the trial above 
and some of the resource line items costed warrant 
further consideration. For example, it could be suggested 
that planning, programme management and community 
sensitisation activities would not necessarily change to 
accommodate the broader age target for cMDA. Provided 
there is spare capacity in the system, costs related to 
drugs, drug storage and distribution, and also coverage 
surveys and mop- up, would scale linearly with the number 
of people covered. The incremental costs, compared with 
the current SAC- targeted strategy, would then be incurred 
for recruitment, training and incentives of/to CDD’s (see 
table 3 rows highlighted in cursive). This scenario adds up 

to a significantly lower cost estimate per person treated 
of US$0.11, compared with US$1.14 reported from the 
perspective of the trial. Further analyses with input from 
the programme are needed to appropriately contextu-
alise these findings.

Recognising that comparisons of costs between studies 
are often limited due to differences in the objectives of 
respective evaluations, scope of resources costed as well 
as methodological choices made by analysts,10 these 
comparisons, nonetheless, provide additional support to 
the methodology described here. We found that the cost 
estimates derived align reasonably well with cMDA costs 
reported elsewhere. For instance, a recent multi- site study 
from African region reported an average of US$1.75 per 
person treated per round of cMDA treatment.29 A lower 
estimate of US$0.65 (Niger GDP deflator applied to 2005 
estimate of US$0.46 reported in the study10) per person 
treated was reported over a 2- year programme in four 
districts in Niger, this is about half the estimate of drug 
delivery for SAC in the same study.30 The scale of the 
programme: 300 000 to over 450 000 people treated in 
Niger compared with just under 70 000 in the DeWorm3 
India site explains some of the difference in costs 
between the two studies. Another estimate comes from a 
meta- regression of MDA costs for NTDs; net of commu-
nity volunteers and drugs, the estimate averaged US$0.40 
(range US$0.02–US$2.90) per person per round,31 which 
is comparable to US$0.58 in this study when we exclude 
payments to CDDs and field officers.

DISCUSSION
The costing strategy presented here was developed in 
close collaboration with trialists both at and off- site that 
helped us adapt it to the technical and operational real-
ities at sites. The methodology capitalised on the imme-
diacy of resource use on the ground, the operational 
expertise and established processes for routine financial 
reporting within the implementing organisations. Inte-
grating costing within the DeWorm3 trial allowed us to 
build on other research studies conducted concomitantly 
to get a fuller appreciation of resource use related to 
cMDA. Implementing this strategy required a multitude 
of practical decisions that were necessarily context specific 
and entailed trade- offs between precision and effort. We 
carefully consider these below to inform choices analysts 
make when designing costing exercises in similar settings. 
We hope to encourage exchange among practitioners on 
their experience with different methodologies for costing 
interventions in the field.

Balancing flexibility and consistency in designing the strategy
One of the key challenges in conducting a multi- country 
cost analysis is in balancing the need for flexibility to accom-
modate the trial and intervention features in a given setting 
with the need for consistency and standardisation of cost 
estimates across the trial sites. Our reliance on the micro- 
costing methodology and use of multiple instruments 
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to detail operational activities on the ground, including 
resource inputs, helped capture these differences. Piloting 
of the tools, and their tailoring to and integration into 
routine financial reporting further ensured that robust esti-
mates could be derived despite differences in sites’ contex-
tual features. Adapting data collection to sites, however, did 
complicate the analysis. We could ensure consistent valua-
tion of resources by relying on programmed routines that 
fixed how resources were categorised, priced, annualised 
and allocated to the intervention across sites.

Harnessing synergies and fostering collaborations within the 
project
The complexity of the DeWorm3 project posed a number 
of own challenges for the design and implementation of 
the costing study. With many research activities conducted 
alongside the intervention (eg, annual census, prevalence 
surveys), developing a costing strategy required coordina-
tion between the many project partners on and off- site. 
From decisions on who will lead the cost data collection 
to when to pilot the costing tools, to how best to monitor 
quality of the data collected—all had to be agreed on 
between multiple parties. The communication overhead 
was minimised by integrating the costing study under the 
broader IS research agenda; additionally, reporting was 
further streamlined by centralised tracking of costing 
outputs by the IS team which formally tied costing deliv-
erables to funding transfers to sites.

While in the design stages of the project, we could iden-
tify synergies between studies, differences in the timing of 
data collection and processing meant that we could not 
fully avoid some duplication of effort. For instance, Activity 
Table compiled by field staff (ie, field manager or trial coor-
dinator) at each site collated some of the same information 
as IS process mapping exercises. Activity Table filled out 
by the field staff during each trial activity was immediately 
available to the costing point person at the site and the 
economic teams at the submission of costing instruments; 
the IS outputs, on the other hand, populated with data 
from multiple study clusters, required time for data collec-
tion and processing before these could be integrated. At 
the same time, the overlap between data collection instru-
ments allowed for triangulation of data in the analysis stage, 
which further strengthened the quality of the evidence.

The success of our costing strategy further relied on 
close cooperation between the different study leads at the 
site. Efficient communication and management within 
the implementing agency meant that it was possible for 
the designated field staff and costing point persons to vali-
date resource allocation to specific activities and reflect 
those appropriately in the costing instruments. When 
sites were limited for time in collecting or reviewing costs, 
higher levels of aggregation of expenditure data were 
recorded.

Challenges and opportunities in country-led cost data 
collection
We found that we could support site data collection 
efforts best when our guidance was grounded in an 

understanding of operational details of interventions 
being evaluated and the specific contexts in which the 
evaluation was conducted. To this end, delaying site visits 
and piloting of tools until field activities have commenced 
appeared to have been one of the critical choices we 
made in implementing the strategy. This ensured that 
both financing channels and routine reporting at sites 
were established by the time of the visit and we could map 
these together with costing leads to guide where and how 
best to collect the data.

Our initial guidance on selecting the focal person for 
cost data collection was an on- site team member that was 
primarily field- based and had a part- time duty to popu-
late cost data collection instruments. However, due to 
the sensitivities of financial reporting, particularly of sala-
ries, it was challenging to designate anyone other than 
accounting staff to collate economic data. This naturally 
imposed a substantial burden on accountants already 
fully engaged in their primary duties. To make it possible 
for an accountant, removed from the field, to lead cost 
data collection it was necessary to develop additional 
instruments (ie, Activity Table) and to facilitate a closer 
involvement of field staff with the costing study (ie, via 
Activity Table, Activity Calendar) than originally antici-
pated. On the other hand, these additional tools enabled 
unique insights into the implementation of interventions 
on the ground and facilitated quality control and subse-
quent analyses of the data collected.

Routine financial reporting at sites offered some 
unanticipated opportunities for cost data collection. For 
example, in Malawi, weekly financial advances were made 
by an off- site accountant to the field team which were 
reconciled the following week against a filled- out Expen-
diture Ledger. The latter, organised in an Excel table, 
itemised field expenses detailing prices, quantities along 
with a brief description for each entry. Both the frequency 
of recording and the level of detail at which expenditures 
were described in the Ledger made it easy to integrate 
this site- developed tool into the costing strategy.

Some of the project research studies were conducted 
either concomitantly with or relying on resources that 
also supported cMDA. Allocation of shared resources is an 
area that requires value judgments which are often diffi-
cult for those new to costing. There are several aspects of 
our strategy that made these choices less arbitrary. First, 
extending the scope of the evaluation to all trial activities 
(including research- related) removed the need for local 
teams to decide which activities or resources to track. 
Second, capital resource line items and other resources 
that contributed to multiple activities like programme 
staff were explicitly identified and tracked separately 
in the Costing Tool, thus focusing data collection on 
tracking incremental expenditures for each activity and 
leaving allocation of shared resources to the economics 
team.

Separating data collection and valuation of resources 
ensured that inconsistencies in data entry could be 
resolved in the analysis stage. This feature proved 
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advantageous as, despite multiple points of validation at 
the field site, entries in the Costing Tool were often misal-
located between activities. These challenges highlight 
limitations of pre- populated costing tools that collate 
aggregated expenditures recorded by field teams into 
an estimate of unit costs. We were able to resolve these 
errors by triangulating information across the costing 
instruments and by comparing entries between the trial 
sites; being able to follow- up with teams shortly after an 
activity was completed to validate any corrections to the 
data ensured high recall.

Sites also struggled with the level of detail for cost data 
collection. Modifying internal reporting templates to 
include information on prices, quantities and activities 
to which an expenditure/resource line item contributed 
made it easier for sites to capture these data. However, it 
required more time to fill out these documents. Where 
there were multiple financially responsible persons the 
volume of receipts, particularly those attesting to petit- 
cash spending or other low- level expenditures, created 
a substantial hurdle in recording and transferring these 
data into costing tools.

Sites voiced difficulties mapping expenditures in the 
Costing Tool into their internal accounting documents. 
To allow sites to double- check expenditure totals and to 
ensure that expenditures were accurately and compre-
hensively reported in both systems we included an addi-
tional column in the Tool for sites’ internal transfer 
number. These linked resource line items in the Tool 
to the internal financial tranche that paid for it, which 
further improved reporting.

We found that our approach worked best in sites where 
there was an established and lean process for financial 
reporting within the implementing organisation. Where 
bureaucracy was heavy, for instance, when reporting was 
required for multiple funders each with own accounting 
system there was low capacity to support data collection 
for the costing study. Multiple staff were required to facili-
tate the process and to transfer financial and resource use 
data into a format that could be used for the economic 
analysis.

Relevance to programmes
The cost estimates of cMDA implementation presented 
here are only the first step in the economic analysis. Most 
immediately, the scope of the evaluation will expand to 
consider the full economic costs of the programme and 
broaden the perspective to include indirect costs to the 
community and the project by triangulating data from 
surveys conducted along the trial (figure 1). Informed 
with IS research, costing will further explore cost drivers 
and heterogeneity in cost of cMDA within and between 
sites. In India, the analysis will compare costs between two 
study subsites that differ in their population, sociocultural 
and economic characteristics, and geography. IS research 
will further help identify the incremental resource use for 
current and alternative cMDA implementation scenarios 
to feedback to programmes.

The operational model for cMDA implementation in 
the trial detailed in Activity Table forms the basis for an 
assessment of the delivery modality within the project 
to what delivery might look like when scaled up by the 
programme. Using the data collected, we can begin to 
isolate aspects of intervention design that are trial- driven 
and update these with assumptions reflecting operational 
realities of the programme. When presenting cost esti-
mates for the trial we hypothesised the potential scope 
of incremental resources that might be relevant to India 
NTD programme, the resulting estimate, describing 
primarily incentives to CDDs and community sensitisation 
aids was drastically different than the one describing the 
full scope of resources that supported cMDA implemen-
tation in the trial (ie, US$0.11 compared with US$1.14 
per person treated per round). The methodology thus 
facilitates careful interpretation of the costs derived and 
supports effective communication of findings to the 
national programme recognising the many ways in which 
the scalable model might differ from the one piloted and 
the likely cost implications of these differences.17 32

CONCLUSION
Field research produces important insights about effec-
tiveness of interventions in the community. The program-
matic relevance of field trials can be further strengthened 
by integrating costing within the trial study design. We 
showed here that collecting cost data along field activities 
is both feasible and immediately informed by the imple-
mentation of interventions on the ground. The strategy 
presented offers unique opportunities for collecting 
granular data to support a broad range of policy ques-
tions toward optimising health interventions and facili-
tating transfer of economic evidence from the field to the 
programme.
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Box S1. Key terms and definitions 

Financial costs: These costs represent actual expenditure on goods and services purchased. 

Costs are described in terms of how much money has been paid for the resources used in the 

project or service. 

Economic costs: Economic costs, on the other hand, include in addition to financial also costs 

forgone by using a resource in a particular way. These economic or opportunity costs 

recognize and value the cost of using resources, as these resources are then unavailable for 

productive use elsewhere. 

Fixed costs: Also referred to as capital costs, indirect costs or overheads are expenses which 

do no depend with the quantity of output or services delivered by the project. These include 

rent, equipment lease payments, some wages and salaries.  

Variable costs: Are costs that change in proportion to the output or services delivered by the 

projects. These include supplies, food, fee for service. 

Resource category: In the Tool inputs required for implementation of STH MDA-related 

activities are broadly categorized into Running costs and Activity costs. Running costs refer to 

resources essential to setting up and running day-to-day operations of the trial. These inputs 

are employed in a range of trial activities (i.e. shared costs), are retained for the duration of the 

trial, and often represent a one-time investment (i.e. capital costs or start-up costs). Activity 

costs, on the other hand, refer to resources essential to implementation of specific activities, 

incremental to those identified under running costs. These inputs are acquired for a specific 

activity, are retained for the duration of the activity, and often represent recurrent purchases 

(i.e. require purchase each time the activity is implemented). 

Activity: Throughout the trial a variety of activities will be implemented to plan for, deliver, and 

assess STH MDA. The Tool covers only activities implemented by the DeWorm3 trial team; 

these include implementation of MDA and related activities in the intervention arm of the trial 

and activities related to census, monitoring and evaluation, and surveillance in the control arm. 

Table1 above details the list of activities by implementing partner and trial arm. 

Sub-activity: Each activity in turn is divided into sub-activities that represent specific steps or 

functions necessary to conclude the respective activity. For example “Stool sample collection” 
is a sub-activity within the “Cross-sectional survey” activity. 

Cost classification: Within each sub-activity resources are further grouped into one of seven 

input classifications; the categories are defined in Table 2 below. 

Resource line item: This is a single cost in the Tool. All line items will be associated with a 

description, cost classification, sub-activity, activity, and resource category. 
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Table S1. DeWorm3 trial activities 

Activity Study 
year 
(Y) 

Tool Sample Primary focus Contribution to economic analyses 
 

Study area 
census 

Y1 Survey 
CTO 

Study area Enumeration of 
residents in 
study area,  
socio-
demographic 
information, 
GPS 
coordinates of  
dwellings 

• Age 
• School attendance 
• Population size 
• Occupation 
• Asset ownership, dwelling 
• WASH 
• Catchment area 
• Distance to health facility 

School 
facility 
surveys 

Y1-
Y5 

Survey 
CTO 

Study area WASH, school 
enrollment and 
attendance 
rates of children 

• MDA conducted at school 
• Time teacher spend helping with 

the drug delivery 
• Teacher trained for school de-

worming in past 6 months 

Cross-
sectional 
prevalence 
surveys 

Y1, 
Y4, 
Y5 

Kato-
Katz, 
qPCR 

500 (1000 
for end-line) 
individuals 
per cluster 

STH prevalence 
and intensity, 
DNA 

• Deworming in past year 
• Deworming source 
• WASH 

Longitudinal 
prevalence 
surveys 

Y1-
Y5 

Kato-
Katz, 
qPCR 

150 
individuals 
per cluster 

STH 
prevalence, 
intensity, re-
infection, DNA 

• Time (minutes) CDD spent at the 
house on the treatment day 

• Time spent participate in the 
treatment day, including time 
waiting for CDD 

cMDA Y1-
Y3 

Survey 
CTO 

Intervention 
clusters 

MDA coverage  

Coverage 
surveys 

Y1-
Y3 

Urine 
test 

50 
households 
per cluster 

MDA coverage • Health workers bring medicines or 
other treatments by the house (last 
month) 

• Health worker left tables for intake 
later 

• Number of tablets swallowed 
• Tablets swallowed while the health 

worker present 
• Awareness of drug distribution visit 
• Change to routine to participate in 

the treatment 
• Time (minutes) CDD spent at the 

house on the treatment day 
• Time spent participate in the 

treatment day, including time 
waiting for CDD 

For further details on the study protocol refer to Asbjornsdottir et al PLOS 2018 
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Table S2 Activity Table: cMDA-related activities at the India site in the first trial cycle 

Nr Activity Sub-
activity 

Trial 
arm 

Implementation Resource use 

1 Drug 
procurement 
and supply 
chain 

Procurem
ent 

Both - Drugs for both arms procured 
centrally by MoH as part of NTD 
program procurement  
- DW3 is part of the national bulk 
purchase of donated drugs through 
WHO 

- GSK donating 200,000 doses to the 
national NTD program for the trial 
- Annual procurement 
- Albendazole testing 

Storage Both DW3 trial drugs are stored at central 
CMC office with A/C (not paid by DW3) 
 

Space requirements for 1 round MDA: 
1-2 cupboards to keep 25 medium 
size boxes of tablets (6ft * 4 ft); total 
space needed for all rounds MDA: 
10ft*10ft  

Transport
ation  

Both Grants manager travelled to Mumbai to 
the Government Medical Depot to take 
the drugs and arrange courier for 
shipment to DW3 office in Vellore. 
From Vellore, drugs were taken to 
sites using DW3 project vehicle. 

- Grants manager flight to/from 
Mumbai, per-diems, accommodation  
- Courier charges Mumbai to Vellore 
- Fuel Vellore to field sites 

2 Community-
wide MDA 
round 1    
(implemented 
as mop-up 1 
week after 
SBD)       

Communi
ty 
sensitizati
on 

Int - Implemented right after NDD  
- Central DW3 team adapts 
government developed materials to the 
trial 
- State health authorities and local 
social scientists provide input to IEC 
adaptation through meetings at central 
level 
- ASHA FOs and FSs workers 
organize and run village meetings 

 

Recruitm
ent of 
CDDs 

Int - 2 days  
- 164 total CDDs recruited: 32 were 
already available, 132 were scouted 
 

-Staff time:  
TC: 1 day 
FM: 2 days 
FS (11): 4 days 
FOs (all): 2 days 
- Transportation allowance: field staff 
3Rs/km 
-Hired vehicle to transport recruiters 

Training 
and 
Piloting 

Int - CDDs 3 days:  
CDDS/ASHA workers are trained by 
DW3 Medical Officer at cluster level.  
- FOs FS 4 days:  
FOs (109) and FS (11) trained on 
forms by TC, DM, TL  
- AE/SAE training for Medical Team 1 
day:  
MO gave training to 2 DW3 study 
nurses  

- CDD/ASHAs received travel 
reimbursement (100 rupees) and 
refreshments 
-Travel reimbursement and 
refreshments for CDD/ASHA workers 
- No refreshments provided, only 
regular transport allowance for FOs, 
FS 
- No transport allowance for AE/SAE 
trainings 
-Fuel for vehicle to transport TC, DM, 
TL to field (4 days) 

MDA Int - DW3 FS supervise MDA 
- MDA delivered by CDDs 
accompanied by FOs, all by foot  
- 2 MOs and 2 nurses support in the 
field with  AE 
- 164 CDDs/ASHA workers total, 
working on average 5 days each for a 
total of 26 days worked. 
 

-108 FOs 
-1 CDD at a time per FW  
-Village health nurse hired for 15 days 
to sensitize, administer and mop-up 
MDA 
- CDDs/ASHA workers are paid an 
honorarium (200 Rs/day) + mobile 
allowance (50 Rs/round) for a total of 
173,400Rs 
- 44 VHNs , SHNs, CHNs paid 500 
Rs/round  for a total of 22,000Rs 
- Office supply costs including printing 
of logs  
- Job aids, bags, posters, banners, 
flip charts 
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Post-
MDA 
coverage 
survey  

Int - Includes 1 day of training for FOs by 
TC and DM 
- Data processing done centrally by 
local data team 

- Staff time: DM,TC,FOs 
- Office supply costs including printing 
of logs 

Mop-up 
MDA 

Int - FOs and FS did mop-up and a few 
CDDs/ASHA  

No allowances given to CDDs/ASHA 

3 Drug 
procurement 
and supply 
chain 

Procurem
ent  
 

Int - Drugs for both arms procured 
centrally by MoH as part of NTD 
program procurement  
- DW3 is part of the national bulk 
indent of donated drugs through WHO 

-GSK donating 200,000 doses to the 
national NTD program for the trial 
- Albendazole quality control testing 
 
 

Storage  Int DW3 trial drugs are stored at 
central CMC office with A/C (not 
paid by DW3) 
 

Space requirements for 1 round MDA: 
1-2 cupboards to keep 25 medium 
size boxes of tablets (6ft * 4 ft); total 
space needed for all rounds MDA: 
10ft*10ft  

Transport
ation 

Int Grants Manager travelled to Mumbai to 
the Government Medical Depot to 
collect the drugs and arrange courier 
for shipment to DW3 office in Vellore. 
From Vellore, drugs were taken to 
sites using DW3 project vehicle. 

- Grants Manager flight to/from 
Mumbai, per-diems, accommodation  
- Courier charges Mumbai to Vellore 
- Fuel Vellore to field sites 

4 Community-
wide MDA 
round 2 

Communi
ty 
sensitizati
on 

Both - CAB meetings 1 day:  
TC, PI, FM, MO, IS (4), FS (8), 12 CAB 
members 
- Community sensitization meetings 11 
days: FM and 3 FS and 5 FO went to 
82 villages conducted 82 meetings (5 
persons per meeting)  
- Joined meetings organized by Grama 
Sabha to sensitize village heads and 
local community leaders 
- FS/FO travel by personal bikes 

- Staff time: PI,TC,MO,FM, FS 
- Food expense for community-level 
CAB meetings 
- BMOs 1000Rs honorarium, others 
(schoolteachers, block 
superintendent, opinion leaders etc) 
500Rs, Food 237 Rs/person 
- FS/FOs receive transport allowance 
3 Rs per km 
- Fuel for DW3 project staff (CMC 
vehicle) 

Training 
and 
Piloting 
 

Int - CDDs/ASHA 2 days: CDDS/ASHA 
workers are trained by DW3 MO at 
cluster level  
- 4 days: FOs (60) and FS (10) trained 
on forms by TC, DM, TL.  
-AE/SAE training for Medical Team 1 
day: MO gave training to 2 DW3 study 
nurses  

- CDD/ASHAs received travel 
reimbursement (100 rupees) and 
refreshments 
- No refreshments provided, only 
regular transport allowance for FO, 
FS trainings 
- No transport allowance for AE 
trainings 
-Fuel for vehicle to transport TC, DM, 
TL to field (4 days) 

MDA Int -DW3 field supervisors supervise MDA 
-MDA delivered by CDDs 
accompanied by FO (70), all on foot  
- 2 Medical officers and 2 nurses 
support in the field with adverse event 
-114 CDDs/ASHA workers total, 
working on average 5 days each for a 
total of 12 days worked. 

- CDDs/ASHA workers are paid an 
honorarium (200 Rs/day) + mobile 
allowance (50 Rs/round) for a total of 
Rs188,650 
- Office supply costs including printing 
of logs  
- Job aids, bags, posters, banners, 
flip charts 

Post-
MDA 
coverage 
survey 

Both - Includes 1 day of training for FOs by 
TC and DM 
- Data processing done centrally and 
by local data team 

- Staff time: DM,TC, FOs, DM 
- Printing charges 
- Office supply costs including printing 
of logs 

Mop-up 
MDA 

Int - FOs and FS did mop-up (and a few 
CDDs/ASHA)  

No allowances given to CDDs/ ASHA 
workers 

Int= Intervention arm; MoH= Ministry of Health; MoE= Ministry of Education; CMC= Christian Medical 

College, Vellore; TC= trial coordinator; FM= field manager; FS= field supervisor; FO= field officer; 

DM= data manager  
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Table S3 Cost classification of inputs in the DeWorm3 costing tool 

No Input classification Define Examples 
1 Drugs Anti-helminthic medication 

distributed during MDA 
campaigns and used to treat 
adults with moderate to high 
intensity infections 

Albendazole 

2 Wages and per-diems Fixed regular payment earned 
for work or services, per-diem 
allowances, and any other 
monetary awards paid to 
personnel involved in the trial 

Per-diems 

3 Vehicles and overheads Means of  transportation, 
including hire and 
transportation allowance, 
vehicle maintenance, fuel 

Transportation 
allowance, fuel 
allowance 

4 Equipment and overheads Supplies and tools that last 
more than a year and have a 
unit cost at or above 100 USD; 
including maintenance and 
overheads 

Mobile phones, 
Microscope, 
Equipment 
maintenance 

4 Buildings and overheads Facilities occupied by 
DeWorm3 trial and supporting 
teams 

Rent payment, 
utilities incurred at 
DeWorm3 site offices 

5 Materials and supplies Commodities required to 
support an operation or 
activity 

SIM cards, office 
supplies 

6 Other All other inputs outside of the 
either of the above categories 

Consumables (i.e. 
food and drinks) 
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Table S4 Allocation of resource line items to trial activities and categorization of 

resource line-items into cMDA and research-related and allocation rules of 

management overheads to trial activities 

Resource 
category 

Resource line 
items 

Activity Activity allocation rule cMDA Research 

Staff 
wages 
and per-
diems 

Trial PI and 
core trial staff 

Program 
management 

Permanent staff, direct 
allocation based on % 
time working on trial 

Yes Yes 

Field staff Activity Temporary staff, direct 
allocation based on 
number of days 
supporting activity 

Yes Yes 

Laboratory 
staff 

Prevalence surveys Permanent staff, direct 
allocation based on % 
time working on trial; 
temporary staff, direct 
allocation based on 
number of days 
supporting activity 

No Yes 

Data staff Program 
management 

100% No Yes 

Vehicles 
and 
overheads 

Vehicles 
owned 

Program 
management 

100% Yes Yes 

Vehicles 
rented 

Program 
management 

100% Yes Yes 

Transportation 
related 
expenses of 
field and other 
project staff 

Activity Direct allocation based 
on number of days 
supporting activity 

Yes Yes 

Equipment 
and 
overheads 

Office 
equipment 

Program 
management 

100% Yes Yes 

Mobile 
phones 

Census 100% No Yes 

Field worker 
kits 

Activity 100% Yes Yes 

Laboratory 
equipment 

Prevalence survey 100% No Yes 

Buildings 
and 
overheads 

Central Program 
management 

100% Yes Yes 

Field offices Program 
management 

100% Yes Yes 

Materials 
and 
supplies 

Stationaries 
and other 
materials 

Activity Direct allocation based 
on number of days 
supporting activity 

Yes Yes 

Other Trial 
insurance 

Program 
management 

100% No Yes 
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Table S5 Average annual financial costs of STH cMDA* implementation in India DeWorm3 trial site, USD 2018 

Sub-activity 
Start-up** 
  

Program 
management 
  

Drug testing 
and 
distribution to 
sites 
  

CDD recruitment 
  

Community 
sensitization 
  

Training 
  

cMDA 
  

Coverage 
survey 
  

Mop-up 
  

Cost category US$ % US$ % US$ % US$ % US$ % US$ % US$ % US$ % US$ % 
Wages and per-
diems*** 

2,027 94.3 26,520 63.4 0 0.0 1,199 57.2 11,283 50.7 4,322 55.1 18,666 66.4 3,232 58.1 2,388 57.8 

Buildings and 
overheads 

80 3.7 2,139 5.1 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Equipment and 
overheads 

0 0.0 857 2.0 0 0.0 0 0.0 7 0.0 0 0.0 0 0.0 0 0.0 0 0.0 

Transportation 
22 1.0 7,562 18.1 553 87.0 858 41.0 7,590 34.1 3,360 42.8 7,709 27.4 2,215 39.8 1,665 40.3 

Communication 
7 0.3 3,378 8.1 0 0.0 0 0.0 0 0.0 0 0.0 205 0.7 0 0.0 0 0.0 

Materials and 
supplies 

11 0.5 1,384 3.3 0 0.0 38 1.8 3,078 13.8 135 1.7 395 1.4 120 2.2 75 1.8 

Other 
2 0.1 0 0.0 83 13.0 0 0.0 309 1.4 26 0.3 1,126 4.0 0 0.0 0 0.0 

Total 
2,149 100.0 41,840 100.0 636 100.0 2,095 100.0 22,267 100.0 7,843 100.0 28,101 100.0 5,567 100.0 4,128 100.0 

 
*cMDA was implemented as a mop-up following NDD campaign that targeted school-aged children; ** Start-up activities annualized over the 
duration of the trial (5 years). *** Wages and per-diems include project staff, field workers, and incentives to CDDs. Costs were converted to USD 
using average annual exchange rate over the study period (1 INR=0.01462 USD) [26]. STH= Soil-Transmitted Helminth infections; cMDA= 
community-wide Mass Drug Administration; CDD= Community Drug Distributor.  
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Table S6 First year financial costs of STH cMDA* implementation in India DeWorm3 trial site, USD 2018: adjusted base rate 

 

Total  
(US$) 

Average cost  
Profile  
(%) 

Average cost per  
person treated 
per round  
(US$) 

Average cost per  
Capita 
per round  
(US$) 

MDA round 1 2 1+2  1+2 1+2 1+2 
TOTAL 62,819 57,672 120,491 100.0 1.20 0.88 

TOTAL incremental** 4,829 6,577 11,406 9.5 0.11 0.08 

       

Start-up activities*** 1,094 1,055 2,149 1.8 0.02 0.02 

Program management 21,300 20,540 41,840 34.7 0.42 0.31 

Drug testing and distribution to site 304 331 636 0.5 0.01 0.00 

CDD recruitment 1,160 1,119 2,279 1.9 0.02 0.02 

Community sensitization 13,972 10,235 24,207 20.1 0.24 0.18 

      CDD bags and job aids 555 428 983 0.8 0.01 0.01 

      Banners, posters 969 969 1,937 1.6 0.02 0.01 

Training  4,826 3,222 8,048 6.7 0.08 0.06 

      Travel allowance for CDDs 240 170 409 0.3 0.00 0.00 

      Refreshments for CDDs 10 17 26 0.0 0.00 0.00 

cMDA 14,495 16,065 30,560 25.4 0.30 0.22 

   CDD incentives 2,632 4,577 7,210 6 0.07 0.05 

   CDD mobile allowance 120 85 205 0.2 0.00 0.00 

Coverage survey 3,404 2,803 6,207 5.2 0.06 0.05 

Mop-up 2,262 2,302 4,564 3.8 0.05 0.03 

*cMDA was implemented as a mop-up following NDD campaign that targeted school-aged children; **Incremental costs represent a subset of rows 
highlighted in cursive, see text for details. *** Start-up activities annualized over the duration of the trial (5 years). Grey shaded rows are a subset 
of the higher level activity grouping. Total number of people treated in first round of cMDA (cMDA1) was 51’320 (site total population 68’442); in 
second round (cMDA2) – 49’488 (site total population 68’460); total treated over the two rounds (cMDA1+cMDA2) was 100'808 (total population 
136'902). Costs were converted to USD using average annual exchange rate over the study period (1 INR=0.01462 USD) [27]. STH= Soil-
Transmitted Helminth infections; cMDA= community-wide Mass Drug Administration; CDD= Community Drug Distributor.  
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File 1. DeWorm3 Costing Tool data collection templates 

Module1: Planning 

A1.1 Planning 

  Number of days     

Description Recruitment Procurement Planning 
trial 
activities 

Developing 
IEC 
materials 

Developing 
training 
materials 

Remarks Source 

I III IV V VI VII VIII IX 

        

        
        
        

 

A1.2 Pre-trial sensitization 

A1.2.1 Pre-trial sensitization meetings  

Level of 
meeting 

Location Type of 
meeting 
space 

Length of 
meeting 
(days) 

Number of 
meetings 

Date(s) 

National      

State      

District      

Block      
Public 
health 
center      
Health sub 
center      

Cluster      
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A1.2.2 Pre-trial sensitization meetings attendees 

  Sensitization meeting 
    

Description Level of meeting Trial staff 
(Yes/No) 

Transportation 
allowance per 
meeting 
(LCU) 

Daily lodging 
allowance 
(LCU) 

Daily food 
allowance 
(LCU) 

Other 
allowance 
(LCU) 

Remarks Source 

I II III IV V VI VII VIII IX 

         

         

         

         

 

A1.2.3 Pre-trial sensitization meetings attendees 

  Sensitization meeting     

Description Level of 
meeting 

Trial staff 
(Yes/No) 

Transportation 
allowance per 
meeting (LCU) 

Daily lodging 
allowance 
(LCU) 

Daily food 
allowance 
(LCU) 

Other 
allowance 
(LCU) 

Remarks Source 

I II III IV V VI VII VIII IX 
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Module2: Shared resources and program overheads 

P2.1 Wages and per-diems 

Description Employed 
by trial 
(Yes/No) 

Working on 
trial (%) 

Number of 
staff units     
(units) 

Monthly 
wage   
(LCU) 

Other 
monthly 
benefits   
(LCU) 

Daily per-
diem rate       
(LCU) 

Remarks Source 

I II III XVI XVII XVIII XIX XX XXI 
         

         

         

         

 

P2.2 Vehicles and overheads 

Description Purchased 
by trial  
(Yes/ No) 

Used by 
trial (%) 

Number 
of 
vehicles  
(units) 

Make Year of 
productio
n 

Year of 
purchas
e 

Price        
(LCU) 

Average 
annual 
overhead 
costs            
(LCU) 

Average 
annual 
maintena
nce costs 
(LCU) 

Remarks Source 

I II III IV V VI VII VIII IX X XI XII 
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P2.2.1 Reference fuel prices 

Fuel Price 
units 

Price per 
unit (LCU) 

Km per L L per 
km 

Remarks 

      
      

 

P2.2.2 Reference distances 

Location Distance units Distance (one way) 

   

   

   
 

P2.2.3 Other transportation related expenses 

Description Monthly travel expenditures (LCU) 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

            
            
            

 

  

BMJ Publishing Group Limited (BMJ) disclaims all liability and responsibility arising from any reliance
Supplemental material placed on this supplemental material which has been supplied by the author(s) BMJ Open

 doi: 10.1136/bmjopen-2021-049734:e049734. 11 2021;BMJ Open, et al. Galactionova K



14 
 

P2.3 Equipment and overheads 

Description Purchased 
by 
DeWorm3     
(Yes/ No) 

Used by 
DeWorm3    
(%) 

Number 
of units   
(units) 

Make Year 
of 
produc
tion 

Year 
of 
purcha
se 

Total 
Price      
(LCU) 

Import 
duties 
and 
other 
charges 
(LCU) 

Average 
annual 
overhea
d costs        
(LCU) 

Average 
annual 
maintena
nce costs    
(LCU) 

Remarks Source 

I III IV V VI VII VIII IX X XI XII XIII XIV 
             

             

             

             

 

P2.3.1 Reference office furnishings prices and calculations 

Furnishings Unit price 
(LCU) 

Number of 
units (units) 

Total 
(LCU) 

    

    
    

 

P2.4 Buildings and overheads 

Description Rented by 
DeWorm3     
(Yes/ No) 

Used by 
DeWorm3    
(%) 

Number 
of 
facilities   
(units) 

Monthly 
rent per 
sq foot          
(LCU) 

Size            
(sq feet) 

Average 
monthly 
overheads 
(LCU) 

Total 
including 
monthly 
overheads 
(LCU) 

Remarks Source 

I III IV V VI VII VIII IX X XI 
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P2.5 Materials and supplies 

Description Number 
of units   
(units) 

Rate per 
unit  (LCU) 

Rate units Remarks Source 

I II III IV V VI 

      

      

      

      

 

P2.5.1 Other materials and supplies 

Description Monthly materials and supplies expenditures (LCU) 
Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

Month, 
year 

            
            
            
            

 

P2.6 Other 

Description Purchased 
by 
DeWorm3     
(Yes/ No) 

Used by 
DeWorm3    
(%) 

Number 
of units      
(units) 

Rate per 
unit  
(LCU) 

Rate 
units 

Other 
charges   
(LCU) 

Total 
Charges 
(LCU) 

Remarks Source 

I II III IV V VI VII VIII IX X 
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Module3: Activity 

A3.1 Sub-activity  

Cost 
classification 

Description Number 
of units 
(units) 

Units Insurance   
(LCU) 

Freight   
(LCU) 

Travel 
charges   
(LCU) 

Handling 
fee    
(LCU) 

Total   
(LCU) 

Remarks Source 

I II III IV V VI VII VIII IX X XI 
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Stata code for processing data entries collated with the templates to derive intervention costs 

can be made available on request from authors. 
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