

Timeline

Main trial

Task	Timeline
Wave 1	
Recruitment of schools	Mar 18 – Sept 18
Usual provision surveys (Time 1)	Jun 18 – Oct 18
Recruitment of pupils in relevant classes and year groups (via information sheets and consent forms)	Jul 18 – Oct 18
Baseline measures (Time 1; pupil and teacher)	Sep 18 – Oct 18
Randomisation	Oct 18
Intervention delivery	Jan 19 – Apr 19
Case study visits (Time 1; observations and interviews)	Mar 19 - Apr 19
Implementation surveys	April 19 – May 19
Follow up measures (Time 2; teacher and pupil)	May 19 -Jun 19
Finance survey	May 19 – Jul 19
Follow up measures (Time 3; teacher)	Jan 20 – Feb 20
Follow up measures (Time 3; pupil)	Jan 20 – Feb 20
Usual provision surveys (Time 2)	Nov 19
Case study visits (Time 2; observations and interviews)	Jan 20 – Feb 20
Wave 2	
Recruitment of schools	Feb 19 – Jun 19
Usual provision surveys (Time 1)	May 19 – Oct 19
Recruitment of pupils in relevant classes and year groups (via information sheets and consent forms)	Jul 19 – Oct 19
Baseline measures (Time 1; pupil and teacher)	Sep 19 – Oct 19
Randomisation	Oct 19
Intervention delivery	Jan 20 – Mar 20
Implementation surveys	April 20 – May 20
Follow up measures (Time 2; teacher and pupil)	May 20 -Jun 20
Finance survey	May 20 – Jul 20
Follow up measures (Time 3; teacher)	Jan 21 – Mar 21
Follow up measures (Time 3; pupil)	Jan 21 – Mar 21
Usual provision surveys (Time 2)	Nov 20
Data analysis cleaning and preparation for final analysis across Waves 1 and 2	Mar 21
Wave 3	
Recruitment of schools	Feb 22 – Sept 22
Usual provision surveys (Time 1)	May 22 – Oct 22
Recruitment of pupils in relevant classes and year groups (via information sheets and consent forms)	Jul 22 – Oct 22
Baseline measures (Time 1; pupil and teacher)	Sep 22 – Oct 22
Randomisation	Oct 22
Intervention delivery	Jan 23 – Mar 23
Implementation surveys	April 23 – May 23
Follow up measures (Time 2; teacher and pupil)	May 23 -Jun 23
Finance survey	May 23 – Jul 23

Follow up measures (Time 3; teacher)	Jan 24 – Mar 24
Follow up measures (Time 3; pupil)	Jan 24 – Feb 24
Usual provision surveys (Time 2)	Nov 23
Data analysis cleaning and preparation for final analysis across Waves 1, 2 and 3	Mar 24
Data analysis of Wave 1, Wave 2 and Wave 3 data	Apr 24 – May 24