

Appendix A: Pediatric Mental Health Care Trial

Y1		Y2				Y3				Y4				Y5			
2020		2021				2022				2023				2024			
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Experimental Intervention Sites (N=4)																	
Preparation						Run-In	Bundle Implementation									Data Analysis	
Control Intervention Sites (N=4)																	
Preparation						Run-In	Routine/existing approach to mental healthcare									Data Analysis	

Y=: year; Q: quarter

Appendix B: Advisory Group Activities

Trial Milestones	Activities	Status	Year(Y)/Quarter (Q)
Bundle and protocol refinement	Feedback on bundle implementation and study survey	Completed	2018 (during grant application/submission stage)
Trial governance	Caregiver advisory group lead attends national team meetings	Ongoing	Y3:2022/Q1
	Establish lead for youth advisory group	Completed	Y2:2021/Q4
	Finalize contracts with CAMH	Completed	Y2:2021/Q4
	Two advisory groups established to inform trial activities: Youth advisory group (led by CAMH youth lead) and Caregiver advisory group (led by caregiver lead)	Recruitment & Onboarding of advisory group members	Y3:2022/Q1
Integrated knowledge translation	Co-create educational tools for youth, families, and/or health care providers on clinical care changes (intervention sites with info on bundle of care)	Not yet started	Y3:2022/Q1
	Co-create recruitment materials for the study	Not yet started	Y3:2022/Q1
	Co-create newsletter updates for social media; email; website about the study and seed grant calls	Not yet started	Y3:2022/Q2-Q4 Y4:2023/Q1-Q4 Y5:2024/Q1-Q4
Personal development	Seed grant to carry out a project(s) in acute mental healthcare and travel grant to attend meeting or conference	Not yet started	Y3:2022/Q1-Q4 Y4:2023/Q1-Q4
Supporting implementation	Input on trial activities including support in writing trial updates	Not yet started	Y3:2022/Q1-Q4 Y4:2023/Q1-Q4 Y5:2024/Q1-Q4
End-of-grant knowledge translation	Forum with all patient partners and research team members	Not yet started	Y5:2024/Q4
	Co-design 1-2-page bottom-line summaries targeting health care providers on	Not yet started	Y5:2024/Q4 Y6:2025/Q1

	acute mental healthcare recommendations		
	Development of scientific summaries	Not yet started	Y5:2024/Q4 Y6:2025/Q1
	Patient partners with interest in collaborating on manuscripts will be considered for authorship, and may have the opportunity to co-present findings and public and scientific forums/conferences	Not yet started	Y5:2024/Q4 Y6:2025/Q1